
1	  
	  

	  

	  

CORK	  2013	  Cruise	  Report	  
Juan	  de	  Fuca	  Ridge	  

RV	  Point	  Sur	  Cruise	  PS1310	  
June	  15-‐18,	  2013,	  Astoria,	  Oregon	  to	  Astoria,	  Oregon	  

Co-‐Chief	  Scientists:	  Maurice	  Tivey,	  Jonathan	  Ware,	  Woods	  Hole	  Oceanographic	  Institution	  

R/V	  Point	  Sur	  Captain:	  Rick	  Verlini	  

	  

	  



i	  
	  

Table	  of	  Contents	  
	   	   	   	   	   	   	   	   	   	   	   page	  
1.0	   CORK	  2013	  Expedition	  Summary	   	   	   	   	   	   	  	  2	  
2.0	   Participant	  List	   	   	   	   	   	   	   	   	  	  3	  
3.0	   Operations	  Log	  	   	   	   	   	   	   	   	   	  	  3	  
4.0	   Equipment	   	   	   	   	   	   	   	   	   	  8	  
5.0	   Map	  of	  Ship	  Track	   	   	   	   	   	   	   	   	  9	  
	   5.1	  Maps	  of	  operations	  at	  CORKs	   	   	   	   	   	   10	  
	   5.2	  Photographs	  of	  operations	  and	  CORK	  installations	  	   	   	  	   12	  
	  
	   	   	   	   	   	   	   	   	  	  	   	   	  



	  
	  

2	  
	  

CORK	  2013	  Expedition	  Summary	  
The	  2013	  CORK	  expedition	  on	  the	  RV	  Point	  Sur	  was	  organized	  in	  response	  to	  the	  deferral	  of	  our	  
originally	  scheduled	  dive	  cruise	  with	  Alvin	  and	  Atlantis.	  	  Due	  to	  Alvin	  certification	  issues	  the	  NSF	  
decided	  that	  the	  originally	  scheduled	  cruise	  programs	  for	  September	  needed	  to	  be	  deferred	  to	  a	  
later	  date.	  The	  issue	  with	  the	  CORK	  program	  was	  that	  we	  had	  deployed	  two	  instruments	  on	  the	  
seafloor	  at	  holes	  857D	  and	  1025C	  in	  2012	  that	  were	  due	  to	  be	  recovered	  this	  year.	  	  The	  premise	  of	  
the	  CORK	  2013	  program	  was	  to	  test	  the	  data	  offload	  capability	  after	  a	  year-‐long	  deployment	  and	  to	  
test	  an	  autonomous	  vehicle	  data	  offload	  “data	  mule”	  application.	  	  The	  battery	  life	  of	  the	  seafloor	  
optical	  modems	  was	  designed	  for	  a	  year	  long	  deployment.	  	  The	  maximum	  battery	  life	  was	  estimated	  
to	  be	  about	  600	  days,	  so	  that	  1	  year	  would	  be	  comfortably	  within	  that	  window.	  	  By	  not	  returning	  to	  
the	  instruments	  in	  2013	  meant	  we	  put	  the	  entire	  program	  at	  risk	  of	  failure.	  	  Thus,	  we	  needed	  to	  
somehow	  get	  out	  to	  the	  CORKs	  and	  download	  data	  and	  turn	  the	  units	  off	  to	  preserve	  battery	  life.	  	  
NSF	  agreed	  to	  provide	  some	  shiptime	  days	  in	  2013	  to	  go	  out	  and	  do	  a	  data	  offload	  using	  our	  
lowered	  CTD	  optical	  modem	  configuration.	  	  The	  RV	  Point	  Sur	  schedule	  provided	  the	  best	  fit	  in	  
terms	  of	  time,	  our	  personnel	  availability	  and	  cost.	  

We	  had	  some	  concerns	  with	  the	  RV	  Point	  Sur	  primarily	  because	  the	  weather	  window	  for	  the	  Juan	  
de	  Fuca	  region	  of	  the	  Northeast	  Pacific	  is	  marginal	  in	  June	  and	  the	  ship	  does	  not	  have	  Dynamic	  
Positioning	  (DP)	  or	  a	  bow	  thruster.	  	  Thus,	  maintaining	  the	  ship	  position	  on	  station	  would	  be	  a	  
challenge.	  	  The	  Point	  Sur	  does	  have	  dual	  variable	  pitch	  propellers	  however.	  	  Despite	  the	  drawbacks,	  
it	  was	  felt	  that	  this	  was	  our	  best	  option	  to	  get	  the	  data	  off	  the	  seafloor	  CORK	  nodes	  and	  to	  
demonstrate	  the	  optical	  modem	  capabilities.	  	  This	  was	  a	  quick	  response	  kind	  of	  effort	  and	  we	  had	  to	  
find	  a	  window	  where	  the	  WHOI	  group	  would	  have	  personnel	  available	  in	  a	  short	  time	  frame.	  	  The	  
WHOI	  optical	  comms	  group	  worked	  out	  that	  Jon	  Ware	  and	  Maurice	  Tivey	  could	  carry	  out	  the	  
objectives	  in	  this	  quick	  response	  scenario.	  

The	  RV	  Point	  Sur	  departed	  Astoria	  at	  06:30	  PDT	  on	  June	  15	  and	  arrived	  at	  CORK	  site	  857D	  at	  09:41	  
PDT	  on	  June	  16.	  	  	  The	  Point	  Sur	  CTD	  rosette	  was	  used	  as	  the	  frame	  for	  mounting	  our	  optical	  modem	  
hardware.	  	  The	  niskin	  water	  bottles	  were	  removed	  to	  provide	  more	  room	  on	  the	  frame,	  although	  
we	  were	  able	  to	  leave	  the	  Point	  Sur’s	  Seabird	  CTD	  installed.	  	  The	  CTD-‐Optical	  modem	  was	  deployed	  
at	  09:58.	  	  Weather	  was	  relatively	  good	  with	  winds	  about	  11	  kts	  from	  the	  east	  (124	  degrees)	  and	  1-‐2	  
foot	  seas.	  	  We	  received	  acoustic	  response	  from	  the	  857D	  at	  2180	  m	  depth	  (range	  282	  m).	  	  There	  
was	  some	  confusion	  about	  the	  depth	  as	  the	  depth	  estimated	  from	  the	  CTD	  and	  altimeter	  was	  100	  
meters	  shallower	  than	  the	  CORK	  depth	  of	  2420	  m.	  	  This	  unfortunately	  contributed	  to	  several	  hours	  
of	  ship	  operations	  trying	  to	  get	  within	  the	  100	  range	  to	  establish	  an	  optical	  link.	  	  After	  several	  
transits	  across	  the	  area	  with	  the	  CTD	  in	  tow	  and	  trying	  to	  predict	  the	  position	  of	  the	  CTD	  (we	  did	  
not	  have	  any	  ultra	  short	  baseline	  (USBL)	  to	  guide	  our	  positioning),	  we	  decided	  to	  believe	  our	  
original	  estimate	  of	  depth	  of	  2420	  m	  and	  lowered	  the	  CTD	  beyond	  the	  altimeter’s	  estimate.	  	  It	  
turned	  out	  that	  a	  bottom	  nepheloid	  layer	  was	  creating	  a	  reflective	  layer	  100	  meters	  above	  the	  
actual	  seafloor.	  	  We	  moved	  the	  ship	  to	  directly	  over	  the	  known	  CORK	  857D	  location	  and	  lowered	  
the	  CTD	  to	  2365	  m	  meters.	  Once	  we	  got	  within	  100	  meters	  of	  the	  seafloor	  we	  established	  an	  optical	  
link.	  At	  87	  m	  range	  we	  obtained	  a	  5Mbit/s	  link	  and	  then	  at	  69	  meters	  range	  we	  established	  a	  10	  
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Mbit/s	  link.	  	  The	  link	  was	  established	  at	  23:28	  6/16	  PDT	  and	  then	  we	  commenced	  data	  download	  of	  
245	  Mb	  of	  data.	  	  Unfortunately,	  a	  software	  glitch	  with	  file	  names	  meant	  we	  needed	  to	  enter	  file	  
names	  by	  hand	  for	  a	  number	  of	  files	  before	  automatic	  download	  was	  able	  to	  take	  over.	  	  Download	  
was	  finished	  at	  00:47	  6/17	  PDT.	  	  	  We	  came	  up	  on	  the	  winch	  to	  test	  the	  range	  of	  the	  10	  Mbit/s	  link.	  
The	  link	  was	  dropped	  at	  a	  range	  of	  98	  m	  as	  expected.	  	  We	  then	  successfully	  used	  the	  acoustic	  
command	  channel	  to	  turn	  the	  optical	  modem	  off	  at	  01:05	  6/17	  PDT.	  	  The	  CTD	  was	  on	  deck	  by	  02:15	  
6/17.	  

We	  then	  proceeded	  to	  transit	  to	  the	  second	  CORK	  site	  1025C	  and	  arrived	  at	  10:11	  6/17	  PDT.	  	  
Weather	  continued	  to	  be	  good	  with	  light	  seas	  1-‐2	  ft	  and	  13	  kt	  winds	  from	  the	  east	  (110	  degrees).	  	  
The	  CTD	  was	  deployed	  at	  10:23	  6/17	  PDT.	  	  	  This	  area	  also	  had	  the	  same	  bottom	  layer	  reflector	  
about	  100	  m	  above	  the	  actual	  seafloor	  at	  2606	  meters.	  	  At	  11:17	  we	  established	  acoustic	  
communication	  contact	  with	  the	  CORK	  and	  at	  a	  range	  of	  61	  m	  we	  established	  an	  optical	  link	  at	  5	  
Mbit/s.	  	  	  At	  11:23	  we	  were	  able	  to	  establish	  a	  10	  Mbit/s	  link	  and	  proceeded	  to	  download	  the	  
accumulated	  data	  files	  (approx.	  252	  Mbytes	  of	  data).	  We	  had	  the	  same	  technical	  issue	  with	  file	  
names	  requiring	  some	  hand-‐entered	  filenames.	  	  Optical	  file	  transfer	  was	  completed	  by	  12:17.	  	  We	  
used	  the	  acoustic	  command	  and	  control	  to	  turn	  off	  the	  optical	  modem	  and	  then	  started	  up	  on	  the	  
winch.	  	  The	  CTD	  was	  on	  deck	  at	  13:38	  6/17	  PDT.	  	  That	  was	  the	  end	  of	  the	  science	  operations	  and	  
we	  proceeded	  to	  transit	  back	  to	  the	  port	  of	  Astoria,	  Oregon.	  We	  arrived	  back	  in	  Astoria	  at	  16:00	  on	  
6/18	  PDT.	  

In	  summary,	  we	  were	  able	  to	  download	  data	  from	  the	  two	  CORKs	  using	  the	  optical	  modem	  from	  a	  
ship	  of	  opportunity	  (the	  Point	  Sur	  with	  no	  DP	  or	  bow	  thruster	  and	  no	  USBL	  navigation	  –any	  of	  
which	  would	  have	  helped	  streamline	  operations).	  	  Data	  transfer	  in	  each	  case	  took	  approximately	  
one	  hour	  but	  part	  of	  this	  time	  was	  used	  to	  troubleshoot	  datafile	  name	  issues	  something	  that	  can	  be	  
solved	  to	  shorten	  the	  actual	  time	  needed.	  	  The	  optical	  link	  was	  established	  within	  100	  meters	  range	  
of	  the	  bottom	  observatories.	  The	  optical	  modems	  for	  both	  CORKs	  were	  turned	  off	  to	  save	  battery	  
life	  and	  also	  so	  that	  future	  visits	  to	  the	  CORKs	  by	  other	  scientists	  could	  unplug	  the	  modem	  safely	  if	  
required.	  

	  Cruise	  Participants	  
Name	   Employer	   Role	   Expertise	  

	   	   	   	  Maurice	  Tivey	   WHOI	   Chief	  Scientist	   Geophysics	  
Jonathan	  Ware	   WHOI	   PI	   Engineering	  
Stian	  Alesandro	   MLML	   Marine	  Tech	   Marine	  Tech	  
Rick	  Verlini	   MLML	   Captain	   	  
Daniel	  Ryan	   MLML	   1st	  mate	   	  
Bobby	  Daniels	   MLML	   AB	  (2nd	  mate)	   	  
Angelica	  Mendez	   MLML	   AB	   	  
Kim	  Gardner	   MLML	   AB	   	  
Barrett	  Carpenter	   MLML	   Chf	  Engineer	   	  
Jack	  Valariega	   MLML	   Engineer	   	  
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Tara	  Pastuzck	   MLML	   Cook	   	  

Operations	  Log	  Cruise	  PS-‐1310	  
Note:	  Local	  time:	  	  7	  hrs	  behind	  GMT	  

Date/Time	  
UTC	  

Local	  

Time	  

Comments	  

13:30	  
jd=166	  
Sat.	  
6/15	  

06:30	  
Sat.	  	  
June	  15	  

Departed	  Astoria	  
In	  transit	  all	  day	  
	  	  

16:00	  
6/16	  
Sun.	  
jd=167	  

09:41	  
Sun	  
June	  16	  

	  Arrived	  at	  CORK	  857D	  site	  
48	  deg	  26.50866’N	  	  128	  deg.	  42.65288’W	  
depth	  2420	  m	  

	   	   Ship	  pinger	  acoustic	  depth	  is	  2450	  m	  
Winds	  124	  degrees	  at	  10	  kts	  
Swell	  from	  W-‐SW	  

16:58	  
6/16	  
jd=167	  

09:58	  
6/16	  

CTD	  in	  the	  water	  
Stopped	  just	  below	  hull	  while	  setting	  up	  winch	  control	  	  

17:11	  
6/16	  
jd=167	  

10:11	   Ship	  position	  
48	  deg	  26.477’N	  	  128	  deg	  42.710’W	  
CTD	  going	  down	  at	  60	  m/min	  

17:35	  
6/16	  
jd=167	  

10:35	   CTD	  at	  1400	  m.	  No	  acoustic	  response	  

17:49	   10:49	   CTD	  at	  2180	  m	  
Acoustic	  response	  received	  from	  CORK	  857D	  modem	  
Range	  282	  m	  
Slow	  winch	  to	  30	  m/min	  

17:55	   10:55	   Stopped	  winch	  
Wire	  out	  2250	  m	  
CTD	  altimeter	  (Seabird	  digiquartz	  model)	  reads	  60	  m.	  
That	  makes	  depth	  2250+60=2310	  m	  at	  least	  100	  meters	  shallower	  than	  
predicted.	  
Acoustic	  ship	  12	  khz	  depth	  2449	  m	  
Pressure	  depth	  from	  optical	  modem	  depressor	  2281	  m	  
Slant	  range	  188	  m	  
2281+188	  

17:56	   10:56	  	  	   Winch	  out	  at	  30	  m/min	  
17:58	   10:58	   Winch	  stopped	  at	  2275	  m.	  Altimeter	  is	  30	  m	  

OM	  slant	  range	  is	  144	  m	  
18:05	   11:05	   Winch	  in	  to	  50	  m	  off	  bottom	  on	  altimeter	  

Wire	  out	  2338	  m	  
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18:14	   11:14	   Turn	  altimeter	  off	  to	  see	  is	  acoustic	  range	  in	  improved.	  	  
No	  optical	  power	  seen	  

18:26	   11:26	   Winch	  in	  CTD	  to	  2087	  m	  depth	  (2160	  m	  pressure	  depth)	  
18:31	   11:31	   Move	  ship	  northeast	  100	  m	  to	  get	  better	  angle	  and	  drift	  down	  on	  site	  
18:32	   11:32	   Better	  acoustic	  returns	  

Ship	  48	  26.533’N	  128	  42.635’W	  
OM	  range	  334	  m	  
OM	  pressure	  depth	  2115	  m	  

18:34	   11:34	   Winch	  down	  on	  CTD	  to	  2240	  m	  
18:36	   11:36	   OM	  range	  269	  m	  
18:37	   11:37	   OM	  range	  302	  m	  
18:38	   11:38	   Lost	  acoustic	  response	  (ship	  too	  far	  away…?)	  

CTD	  at	  2240	  m.	  
	   	   Move	  ship	  to	  SW	  

CTD	  at	  2240	  m	  altimeter	  60	  m	  
OM	  pressure	  depth	  2268	  

18:43	  
	  

11:43	   No	  acoustic	  response	  
As	  ship	  moves	  SW	  try	  to	  hold	  ship	  at	  CORK	  location	  

18:51	   11:51	   Ship	  moving	  to	  SW	  
19:05	   12:05	   OM	  range	  193	  

Ship	  48	  26.472	  128	  42.672	  
	   	   OM	  range	  196	  

Ship	  48	  26.482	  128	  42.663	  
	   	   OM	  range	  197	  

Ship	  48	  26.487	  128	  42.657	  
	   	   OM	  range	  198	  

Ship	  48	  26.496	  128	  42.652	  
	   	   OM	  range	  198	  

Ship	  48	  26.500	  128	  42.642	  
	   	   OM	  range	  199	  

Ship	  48	  26.499	  128	  42.641	  
	   	   OM	  range	  195	  

Ship	  48	  26.501	  128	  42.660	  
	   	   OM	  range	  194	  

Ship	  48	  26.504	  128	  42.670	  
	   	   OM	  range	  195	  

Ship	  48	  26.507	  128	  42.675	  
	   	   OM	  range	  194	  

Ship	  48	  26.505	  128	  42.680	  
19:15	   12:15	   Winch	  out	  20	  m	  
19:16	   12:16	   Winch	  stopped	  at	  CTD	  depth	  2333	  m	  

OM	  pressure	  depth	  2288	  
OM	  range	  172	  
Ship	  48	  26.498	  128	  42.682	  

19:20	   12:20	   Winch	  out	  20	  m	  
19:21	   12:21	   Winch	  stopped	  at	  CTD	  depth	  2353	  m	  

OM	  range	  150	  m	  
Ship	  48	  26.501	  128	  42.684	  

19:31	   12:31	   Winch	  out	  20	  m	  
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19:33	   12:33	   Winch	  stopped	  at	  CTD	  depth	  2373	  m	  
19:34	   12:34	   OM	  range	  129	  m	  	  

OM	  pressure	  depth	  2326	  m	  
Ship	  48	  26.505	  128	  42.696	  
Lost	  acoustics	  

19:36	   12:36	   Winch	  in	  20	  m	  
19:38	   12:38	   Winch	  stopped	  

OM	  range	  151	  m	  
Ship	  48	  26.499	  128	  42.694	  

19:41	   12:41	  	   Move	  ship	  to	  east	  towards	  CORK	  position	  
	   	   	  
	  
	  
	  
	  

	   	  

05:57	  
Jun	  17	  

22:57	  
Jun	  16	  

Ask	  bridge	  to	  move	  ship	  to	  CORK	  site	  and	  hold	  there	  
48	  deg	  26.50866’N	  
128	  deg	  42.65288’W	  
the	  we’ll	  wait	  for	  CTD	  to	  catch	  up	  
range	  351	  m	  

06:02	   23:02	   Range	  333	  
48	  deg	  26.634’N	  
128	  deg	  42.647’W	  

	   23:04	   Range	  320	  m	  
48	  deg	  26.615’N	  
128	  deg	  42.650’W	  

	   23:08	   Range	  289	  m	  
48	  deg	  26.595’N	  
128	  deg	  42.656’W	  

	   23:10	   Range	  272	  m	  
48	  deg	  26.576’N	  
128	  deg	  42.658’W	  

	   23:12	   Range	  256	  
48	  deg	  26.559’N	  
128	  deg	  42.658’W	  

	   23:14	   Range	  236	  m	  
48	  deg	  26.549’N	  
128	  deg	  42.662’W	  

	   23:16	   Range	  216	  m	  
48	  deg	  26.538’N	  
128	  deg	  42.663’W	  

	   23:18	   Range	  199	  m	  
48	  deg	  26.513’N	  
128	  deg	  42.660’W	  

	   23:19	   Shipped	  has	  reached	  waypoint	  
Stay	  at	  this	  location	  
48	  deg	  26.504’N	  
128	  deg	  42.659’W	  

	   23:20	   Altitude	  87	  m	  
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Range	  179	  m	  
48	  deg	  26.504’N	  
128	  deg	  42.659’W	  
waiting	  for	  CTD	  to	  catch	  up	  with	  ship	  

	   23:22	   Range	  159	  
Altitude	  	  87	  m	  
48	  deg	  26.495’N	  
128	  deg	  42.658’W	  

	   23:23	   Winch	  down	  35	  m	  
	   23:26	   CTD	  winch	  stopped	  altitude	  =	  50	  m	  

Optical	  power	  can	  be	  seen	  
48	  deg	  26.457’N	  
128	  deg	  42.638’W	  

	   23:28	   Range	  87	  m	  
Just	  connected	  at	  5	  mbit/sec	  
48	  deg	  26.508’N	  
128	  deg	  42.639’W	  

	   23:30	   Connection	  still	  up	  range	  now	  69	  m	  
48	  deg	  26.524’N	  
128	  deg	  42.630’W	  

	   23:32	   Power	  cycled	  bottom-‐unit	  
Shows	  245	  Mb	  of	  data	  to	  transfer	  at	  10mbit/sec	  

06:48	  
Jun	  17	  
Jd=168	  

23:48	   Come	  up	  on	  winch	  30	  m.	  
Jon	  is	  fixing	  software	  code	  to	  deal	  with	  hand	  entered	  file	  names	  

07:05	  
	  

00:05	   CTD	  winch	  down	  30	  m	  to	  48	  m	  altitude	  

07:06	   00:06	   Optical	  link	  up	  and	  running	  again	  
Begin	  download	  of	  files	  

07:47	   00:47	   Finished	  file	  transfers	  
247	  Mb	  of	  data	  

07:47	   00:47	   Come	  up	  on	  winch	  10	  m	  (58	  m)	  
07:49	   00:49	   Up	  another	  10	  m	  (68	  m)	  
07:51	   00:51	   Up	  another	  10	  m	  (78	  m)	  
07:53	   00:53	   Up	  10	  m	  	  (88	  m)	  
07:55	   00:55	   Optical	  link	  (10	  Mbit/sec)	  just	  broke	  

Range	  98	  m	  
07:57	  
Jun	  17	  

00:57	   Used	  acoustic	  comms	  to	  turn	  off	  optical	  modem.	  
Confirmed	  optical	  modem	  turned	  off	  

08:05	  
Jun	  17	  

01:05	   CTD	  coming	  up	  	  30m/min	  

09:15	   02:15	   CTD	  on	  deck	  
09:30	  
Jun	  17	  
	  

02:30	   Finished	  at	  857D.	  	  Begin	  slow	  transit	  over	  to	  site	  1025C	  
	  

	   	   In	  transit	  to	  site	  1025C	  
17:11	  
Jun	  17	  

10:11	  
Jun	  17	  

Arrive	  at	  CORK	  1025C	  
47	  deg	  53.2470	  ‘N	  	  	  128	  deg	  38.9190‘W	  
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depth	  2606	  m	  
winds	  13	  kts,	  direction	  110	  

17:23	  
Jun	  17	  
Jd=	  	  

10:23	   Deploy	  CTD	  
Location:	  47	  deg	  53.305’N	  128	  deg	  38.847’W	  
12	  khz	  depth	  2636	  m	  
stop	  winch	  at	  10	  m	  depth	  to	  adjust	  winch	  reading.	  

17:30	  
Jun	  17	  

10:30	   Winch	  going	  down	  60	  m/min	  

18:16	  
Jun	  17	  

11:16	   Approaching	  bottom	  
We	  believe	  we	  have	  the	  same	  bottom	  reflecting	  layer	  showing	  shallower	  
than	  actual.	  	  	  Will	  continue	  lowering	  slowy	  through	  to	  establish	  true	  
bottom	  depth.	  

18:17	   11:17	   Have	  optical	  comms	  contact.	  
Range	  61	  m	  
Altitude	  60	  m	  
5	  Mbit/sec	  link	  established	  
	  

	   	   Have	  same	  download	  issue	  of	  filename	  glitches.	  
Need	  to	  hand	  enter	  filenames	  for	  download	  

18:23	   11:23	   Establish	  a	  10	  mbit/sec	  link	  
	   	   Master	  unit	  (on	  CTD)	  has	  no	  file	  space	  left,	  so	  need	  to	  delete	  older	  

download	  files	  from	  857.	  
19:17	   12:17	   Finished	  transferring	  files	  
19:18	   12:18	   Turn	  off	  CORK	  optical	  modem	  power	  
19:20	   12:20	   Finished	  with	  optical	  comms	  work	  and	  confirm	  hat	  optical	  modem	  is	  

turned	  off	  
19:22	   12:22	   CTD	  is	  coming	  up	  
20:38	   13:38	   CTD	  is	  on	  deck	  and	  secured	  
	   	   	  
20:44	  
Jun	  17	  

13:44	   Ship	  underway	  to	  Astoria.	  
	  

20:00	  
Jun	  18	  

13:00	   Off	  mouth	  of	  Columbia	  River	  

23:00	  
Tuesday	  
Jun	  18	  
Jd=169	  

16:00	   At	  dock,	  Astoria	  
END	  OF	  CRUISE	  

	  

Equipment	  	  
We	  used	  the	  Seabird	  CTD	  rosette	  frame	  belonging	  to	  the	  Point	  Sur	  to	  mount	  our	  optical	  modem	  
hardware	  (Figure	  XX)	  .	  	  The	  photo	  shows	  the	  configuration	  with	  a	  battery/power	  bottle	  and	  an	  
electronics/SDSL	  command	  bottle.	  The	  optical	  modem	  receiver,	  acoustic	  modem,	  Seabird	  CTD	  and	  
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transmissometer	  are	  in	  separate	  pressure	  housings.	  We	  left	  the	  original	  Point	  Sur	  CTD	  mounted	  but	  
removed	  the	  Niskin	  bottles.	  	  There	  was	  also	  an	  altimeter.	  
	  
	  	  

	  

Figure	  1.	  Ship	  trackline	  for	  Point	  Sur	  cruise	  PS1310	  
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Figure	  2.	  Ship	  navigation	  plot	  showing	  ship	  movement	  around	  CORK	  857D.	  
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Figure	  3.	  Ship	  navigation	  plot	  showing	  ship	  movement	  around	  CORK	  1025C.	  
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CORK	  Operations	  Photos	  

	  

	  

Photo	  1	  Stern	  view	  of	  RV	  Point	  Sur	  

	  

Photo	  2.	  Optical	  modem	  receiver	  mounted	  on	  CTD	  frame	  
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Photo	  3.	  	  Photo	  showing	  seabird	  CTD,	  acoustic	  modem	  to	  left	  
and	  transmissometer	  in	  foreground.	  

	  

	  

	  

	  

	  

	  

	  

	  

	  

	  

Photo	  4.	  	  CTD	  frame	  showing	  the	  main	  optical	  
communication	  hardware	  installed.	  Bottle	  on	  left	  is	  battery	  
housing.	  Bottle	  on	  right	  is	  the	  electronics	  control	  bottle.	  
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Figures	  from	  2012	  deployment	  

	  

Photo	  5.	  	  8/24/2012	  (RGB.20120824_083255_505)	  CORK	  857D	  showing	  the	  optical	  modem	  (left)	  and	  the	  ‘new’	  
CORK	  logger	  to	  the	  right	  of	  the	  optical	  modem.	  	  An	  ODI	  UWMC	  connects	  the	  new	  logger	  with	  the	  optical	  modem.	  	  
The’old’	  CORK	  logger	  is	  seen	  to	  the	  rear	  of	  the	  CORK	  platform.	  

	  

Photo	  6.	  	  8/24/2012	  (RGB.20120824_091245_445)	  connecting	  to	  the	  old	  logger	  using	  the	  SeaCon	  UWMC,	  CORK	  
857D.	  

	  

Photo	  7.	  	  8/24/2012	  (RGB.20120824_092305_428)	  connecting	  to	  the	  old	  logger	  using	  the	  SeaCon	  UWMC,	  CORK	  
857D.	  
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Photo	  8.	  	  8/24/2012	  (RGB.20120824_111105_161)	  view	  of	  the	  CORK	  857D	  from	  a	  distance	  with	  optical	  lander	  
and	  new	  cork	  logger	  (left)	  in	  the	  foreground.	  

	  

Photo	  9.	  	  8/24/2012	  (RGB.20120824_123934_904)	  CORK	  857D	  with	  optical	  lander	  and	  new	  cork	  logger	  (left)	  and	  
old	  cork	  logger	  (right).	  

	  

Photo	  10.	  	  8/25/2012	  (RGB.20120825_042919_172)	  CORK	  1025	  with	  optical	  lander	  (left)	  and	  cork	  logger	  (right).	  
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Photo	  11.	  	  8/25/2012	  (RGB.20120825_043159_864)	  	  CORK	  1025	  showing	  pressure	  connection	  prior	  to	  
attempting	  to	  hook	  up	  .	  

	  

Photo	  12.	  	  8/25/2012	  (RGB.20120825_052942_810)	  CORK	  1025	  showing	  pressure	  connection	  hooked	  up	  to	  
CORK	  logger	  and	  logger	  connected	  to	  the	  optical	  modem.	  

	  

Photo	  13.	  	  8/25/2012	  	  (RGB.20120825_055712_733)	  CORK	  1025	  showing	  CORK	  logger	  being	  interrogated	  using	  
an	  ODI	  connection	  to	  the	  ROV.	  
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Photo	  14.	  	  8/25/2012	  	  (RGB.20120825_055842_722)	  CORK	  1025	  showing	  final	  configuration	  of	  CORK	  logger	  
(right)	  and	  optical	  modem	  (left).	  

	  


